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The Military Health System (MHS) has been working since 2009 to ensure ICD-10 readiness 
by the mandated compliance date of October 1, 2014.  To achieve this goal, the ICD-10 Inte-
grated Project Team (IPT) was chartered for the primary purpose of formulating and imple-
menting a cost effective migration strategy. With the compliance date less than 2 years 
away, the IPT has accomplished many of its objectives. Here are some of the major accom-
plishments to date:   
 

 An MHS ICD-10 Project Management Plan was developed to identify and document ob-
jectives, constraints and detailed implementation strategies for all aspects of the project. 

 An ICD-10 Risk Management Plan was developed and is used to ensure risks are appro-
priately identified, analyzed, assigned, and mitigated. 

 ICD-10 training is underway and is being guided by the MHS ICD-10 Enterprise-wide 
Training Plan. The plan identifies the MHS organizations involved in ICD-10 training, 
types and amount of training, Service-specific timelines, and users to be trained. As part 
of the training plan, TMA purchased a web-based standardized training tool for ICD-10 
that is available to train coders, providers, and other authorized users. 

 An MHS ICD-10 Communication Plan was developed and is being used as a blueprint for 
communicating ICD-10 implementation activities within the MHS. The plan addresses 
the strategy, approach, and key messages, including the ICD-10 Training and Communi-
cation Newsflash which is published every other month. 

 The MHS is using an Integrated Master Schedule (IMS) that was developed to provide 
an up-to-date enterprise-wide view of the ICD-10 transition and quickly identify sched-
ule change impacts. 

 Comprehensive impact analysis was completed for TMA centrally managed information 
systems. 

 Functional requirements were developed for impacted TMA centrally managed systems; 
contracts were awarded to complete all required system development. 

 19 MHS publications and forms were identified to be impacted by ICD-10 and are cur-
rently undergoing updates. 

 ICD-10 updates to the TRICARE Manuals were published with corresponding issuance of 
contract modifications to the Managed Care Support Contractors (MCSCs). 

 Teleconferences with MCSCs are underway to address ICD-10 purchased care implemen-
tation requirements. 

 Collaborative meetings were established with Veterans Health Affairs and Indian Health 
Services to share solutions, best practices and ensure continued interoperability among 
federal agencies. 

 
Even with all these accomplishments there is still much to do as we move forward in order 
to ensure important business processes continue to work as required and that our MHS 
transition from ICD-9 to ICD-10 causes no harm.  
 

 System development for ICD-10 is projected to be complete by October 1, 2013, to allow 
for a full year of testing. 

 An ICD-10 Integrated Test Plan is being drafted to guide testing efforts once updates to 
systems have been completed. 

 Training activities and initiatives are ongoing and predicted to continue through Octo-
ber 1, 2015. 

 TMA continues to work with the MCSCs to ensure successful implementation in pur-
chased care operations. 
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DID YOU KNOW? 

American Academy of Pro-

fessional Coders (AAPC)  

members holding a credential 

will have two years to pass an 

open-book, online ICD-10 

proficiency test.  

http://www.aapc.com/ICD-10/

certification-requirements.aspx

The UBO Learning Center 

has received approval from 

the AAPC for one (1.0) CEU 

credit for attendees upon 

completion of an eligible 

webinar.  

http://www.tricare.mil/ocfo/

mcfs/ubo/learning_center.cfm 

Certified Coders can earn up 

to 33 CEUs from American 

Health Information Manage-

ment Association (AHIMA) 

or AAPC by completing the 

TMA contracted web-based 

training modules.      

Note that the links above are pro-

vided as informational resources 

only and do not constitute an en-

dorsement of any non-Government 

site or entity.  

or more information, please contact

HIPAATCSIMail@tma.osd.mil  
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